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G. Narsete, U.S. EPA, Public Affairs, Chicago, IL ............ (narsete.virginia@epa.gov)
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J. Mar}tote U.S. EPA, Chicago, IL .. ... e e (maritéte.john@epa.gov)
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" POLREP#: POLREP #1 (Initial)

II. BACKGROUND

Response Authority: CERCLA (new number pending )

- NPL Status:
Latitude:
‘Longitude:

Non-NPL .
38.597274119 N (# 1 Mobile Avenue)
90.181687309 W j

State Notification:  October 8, 2002

“Start Date:

August 4, 2003

“Completion Date:  November, 2003 (antlclpated)

HI. SITE INFORMATION

A.  Incident Category

Time critical removal of liquid hazardous waste from a former permitted waste recycling facility.
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B. ‘Si‘.te Description

1.

Site location

The Resource Recovery Group (RRG) / Clayton Chemical Site (“Site”) consists of an approximate 7.5 acre
contiguous parcel within the city boundaries of Sauget, Illinois. The site is bordered by Mobile Avenue to
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the north, Trade Waste Incineration to the west and the American Bottoms Water Treatment to the south.
. Also, a multitude of above ground storage tanks (AST) process units, drum storage buildings, and an office
with a laboratory constitute the facility.

2. Description of threat

" An unspecified amount of liquid hazardous and nonhazard-us substances remain on-site in a multitude of
above ground storage tanks and associated piping , 55-gallon drums, and miscellaneous containers. Since
the Site is abandoned, in a state of disrepair, and in close proximity to the Mississippi River and surrounding
businesses, the remaining liquid hazardous and non-hazardous substances will be removed by the
Performing Respondents identified in the Administrative Order by Consent, Docket No. V-W-03-C-720.

3. - Site background

Prior to 1961, the property was owned by GM&O Railroad who utilized the property as a roundhouse. In
1961, Clayton Chemical Company leased the facility to recovery solvents and waste oils. On May 12, 1981,
the Village of Sauget deeded the Site property to the Clayton Chemical Company. Clayton Chemical
Company operated the facility to recycle and recover used solvents and waste oils. In November of 1996,
Clayton Chemical Company discontinued operations at the Site. Between.1996 and 1998 the Site was
operated as a waste oil and spent solvents recy: lmg and recovery business by Resource Recovery Group.
_The Illinois Env1ronmental Protection Agency Wnled a RCRA Part B permit for the Site in 1998, which-
halted further acceptance of hazardous and non-hazardous wastes and ceased any further activity on the Site.

4. State and local actions to date
The Clayton Chemical Company Site came to the U.S. EPA Removal Branch’s attention through the llinois |
Environmental Protection Agency (IEPA). IEPA has performed routine RCRA inspections since the

facility’s operation in the late 1970's. IEPA deferred the Site to U.S. EPA in early 2001. US. EPA
conducted a removal site assessment in June 2001.

. IV.  SITE INFORMATION
A. Sitnation
1 o :Resphn-se activities to date
Work began on the site on August 4, 2003 with the following;

- The existing Site security fence lock was replaced so as to control site lngress and egress though the
main Site gate entrance.

L= A portable office trailer w1th electrical generator was mobilized and set-up on-site for site command
operations.

- A contamination reduction and hot zone work area with a decontar_nination facility was established.
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- A precbnstruction meeting was held on' August 6, 2003 with representatives from O’Brien & Gere,
Clean Harbors, Illinois EPA and START. '

- Sample collection activities of bulk liquids contained in ASTs were initiated on August 6, 2003.
Additionally, an oil/water interface probe was used to better quantify the volume of water, oils and
solvents contained in all above ground tanks.

- With the exception of crude oil Tank G-4, all AST’s had representative samples collected of each
layer. Representative sample containers were delivered to a Clean Harbors laboratory for
characterization purposes. The surface contents of Tank G-4 was impenetrable to conventional
sampling equipment. An additional attempt will be made the week of August 18, 2003.

'— . 55-gallon drums and miscellaneous containers were opened and color coded for liquids or solids
contents identification. Furthermore, drums containing liquids shall be consolidated with like
materials prior to sampling and inventory. All empty drum containers are being staged adjacent to
the former waste drum processing/storage building.

B. Planned Removal Activities

- Ongoxg\g operatlons will sample remalmng tanks:and containers contammg hqulds for future off-site .
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- " Liquid-aboratory waste materials will be inventoried for future off-site dlsposal

C. Next Steps

- Continue with sample operations for Tank G-4 and remauung drums not yet x,onsolldated or
inventoried. - : . :

~ . Onssite collection of various sampling media for potential hazardous identification/classification.

" D. Key Issues

— ° After all representative samples are collected and submitted for laboratory analysis purposes, a
period of limited site activities will occur for waste profile and disposition approval requirements.

V.  COSTS

- PRP funded project.



